COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 02/ 2018

ESTI MATE SUMVARY 10: 43: 56
CONTI D: C20797R ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 20797R-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 97.0 DAYS TIVE ALLOW 100 WORK DAYS
US 160 WOLF CREEK FI BER OPTIC PERCENT TIME:  97.00 ORI G TI ME ALLON 100 WORK DAYS
PRQJIECT NO. NHPP1602- 155
US 160 WOLF CREEK FIBER OPTIC
NAME OF ROAD:
PRQIECT COUNTI ES: Rl O GRANDE M NERAL
ALAMOSA HUERFANO
CONTRACTOR:
MAI'N ELECTRI C LTD PAY PERI OD ENDI NG 02/ 02/ 2018 DATE TI ME STARTED 04/17/2017
1115 NORTH ERI E AVENUE DATE LET 01/ 19/ 2017 DATE WORK BEGAN  04/17/2017
DATE AWARDED 02/ 09/ 2017 DATE TI ME SToPPED 09/ 18/2017
DATE CONTRACT EXECUTED 03/02/2017 DATE ACCEPTED 09/ 18/ 2017
PUEBLO CO 81001  (719)542-4114 DATE NOTI CE TO PROCEED 04/ 17/2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROIECT AMT: $ 4, 473,076.97 PARTI Cl PATI NG $  4,473,076.97 $ 5,133. 43
AWARD PRQIECT AM: $  4,442,658.57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,473, 076. 97 5,133.43
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4, 473, 076. 97 5,133. 43
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 66, 639. 88
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4, 473, 076. 97 71,773.31
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,473, 076. 97 71,773.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 71,77775.7371 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20797R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20797R-BI D ESTI MATE RUN 02/ 02/ 2018
PRQJECT: NHPP1602- 155 ESTI MATE NO 0006 10: 43: 56
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 100. 000 100. 000
EACH 0. 000 0. 00
8. 41000 100. 000 841. 00
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 5, 341. 000 5, 341. 000
SY 0. 000 0. 00
17. 69000 5, 341. 000 94, 482. 29
0015 202-00827 Renoval of Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 071. 00000 1. 000 1, 071. 00
0020 203-01597 Pot hol i ng 142. 000 142. 000
HOUR 0. 000 0. 00
157. 98000 142. 000 22,433.16
0025 203-01622 Sweeping (Wth Pickup Broom 96. 000 92. 000
HOUR 4.000 560. 00
140. 00000 96. 000 13, 440. 00
0030 208- 00002 Erosion Log Type 1 (12 Inch) 675. 000 675. 000
LF 0. 000 0. 00
4.99000 675. 000 3,368. 25
0035 208-00020 Silt Fence 257. 000 257.000
LF 0. 000 0. 00
2.20000 257. 000 565. 40
0040 208-00035 Aggr egat e Bag 458. 000 458. 000
LF 0. 000 0. 00
6. 92000 458. 000 3,169. 36
0045 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0. 000 0. 00
973. 00000 1. 000 973. 00
0050 208-00070 Vehi cl e Tracking Pad Del eted by 105-7 0. 000 0. 000
EACH 0. 000 0. 00
3, 033. 50000 0. 000 0.00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) Deleted by 0. 000 0. 000
105-7
HOUR 0. 000 0. 00

66. 05000 0. 000 0. 00



CONTI D: C20797R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20797R-BI D ESTI MATE RUN 02/ 02/ 2018
PRQIECT: NHPP1602- 155 ESTI MATE NO 0006 10: 43: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00105 Renoval and Disposal of Sediment (Equipnment) Deleted 0. 000 0. 000
by 105-7
Y HOUR 0. 000 0. 00
162. 15000 0. 000 0. 00
0065 208-00207 Erosi on Control Managenent 27. 000 27.000
DAY 0. 000 0. 00
610. 26000 27.000 16, 477.02
0070 210-00810 Reset Ground Sign Del eted by 105-7 0. 000 0. 000
EACH 0. 000 0. 00
275.10000 0. 000 0. 00
0075 212-00006 Seedi ng (Native) 7.200 7.200
ACRE 0. 000 0. 00
2,461. 45000 7.200 17,722. 44
0080 212-00032  Soil Conditioning 7.200 7.200
ACRE 0. 000 0. 00
747.00000 7.200 5,378. 40
0085 213-00003 Ml ching (Weed Free) 7.200 7.200
ACRE 0. 000 0. 00
1, 836. 32000 7.200 13, 221.50
0090 213-00061  Mulch Tackifier 1, 430. 000 1, 430. 000
LB 0. 000 0. 00
5.32000 1, 430. 000 7,607.60
0095 240- 00000 Wldlife Biologist 14. 000 14. 000
HOUR 0. 000 0. 00
112. 90000 14. 000 1, 580. 60
0100 250-00010 Environmental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
5, 388. 00000 1. 000 5, 388. 00
0105 250-00050 Moni toring Technician Del eted by 105-7 0. 000 0. 000
HOUR 0. 000 0. 00
121. 38000 0. 000 0.00
0110 250-00120 Material Sanpling and Delivery Del eted by 105-7 0. 000 0. 000
EACH 0. 000 0. 00

106. 50000 0. 000 0. 00



CONTI D: C20797R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20797R-BI D ESTI MATE RUN 02/ 02/ 2018
PRQIECT: NHPP1602- 155 ESTI MATE NO 0006 10: 43: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 250-00200 Material Handling (Stockpile) Deleted by 105-7 0. 000 0. 000
CcY 0. 000 0. 00
102. 50000 0. 000 0. 00
0120 250-00210 Solid Waste Disposal Deleted by 105-7 0. 000 0. 000
cY 0. 000 0. 00
105. 70000 0. 000 0.00
0125 403-00721 Hot M x Asphalt (Patching) (Asphalt) 5, 315. 000 5, 315. 000
Sy 0. 000 0. 00
66. 71000 5, 315. 000 354, 563. 65
0130 604-39000 Manhol e Speci al 17. 000 17. 000
EACH 0. 000 0. 00
7,554. 00000 17.000 128, 418. 00
0135 604-39050 Manhol e (Traffic Management Systemn) 6. 000 6. 000
EACH 0. 000 0. 00
7,837.50000 6. 000 47,025. 00
0140 607-11525 Fence (Plastic) 250. 000 250. 000
LF 0. 000 0. 00
4.18000 250. 000 1, 045.00
0145 612-00001 Del i neator (Type I) 100. 000 100. 000
EACH 0. 000 0. 00
25. 23000 100. 000 2,523.00
0150 612-00260 Location Marker (Fiber Optic)(Done) 54. 000 54. 000
EACH 0. 000 0. 00
134. 00000 54.000 7,236.00
0155 612-00270 Location Marker (Utility)(Flat Slat) 32. 000 32. 000
EACH 0. 000 0. 00
94. 94000 32.000 3,038.08
0160 613-03491 El ectrical Conduit (Plastic)(Miltiduct) (2-1 1/4 Inch) 5, 286. 000 5, 286. 000
LF 0. 000 0. 00
18. 60000 5, 286. 000 98, 319. 60
0165 613-03491 El ectrical Conduit (Plastic)(Miltiduct) (2-2 Inch) 17, 296. 000 17, 296. 000
LF 0. 000 0. 00

19. 75000 17, 296. 000 341, 596. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

613- 03492

613- 03492

613- 03500

613- 03500

613- 04010

613- 04100

613- 04100

613- 07000

613- 07005

613- 07195

613- 08000

C20797R
20797R-BI D
NHPP1602- 155

ROADWAY

El ectrical
1/ 4 Inch)

El ectri cal
I nch)

El ectri cal
(2-2 Inch)

El ectri cal
(2-2 Inch,

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Conduit (Plastic)(Miltiduct)(Bored) (2-1

Condui t

(Plastic)(Miltiduct)(Bored) (2-2

Condui t

(Plastic) (Miltiduct) (Special)

Conduit (Plastic) (Miltiduct) (Special)
2-6 I nch)

Conduit (Bridge Conduit Modification)

El ectri cal

El ectri cal

Pul |

Type Five Pull

System Modi ficati ons (Al anpsa)

System Modi fications (Wl f Creek)

Box (Special) (30x72x48)

Box

Proof Conduit

Vault (Install

Only) (4x6x4)

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 150. 000
LF
46. 88000
930. 000
LF
51. 25000
20, 794. 000
LF
33. 36000
6, 921. 000
LF
88. 00000
1. 000
LS
8, 455. 00000
1. 000
LS
31, 472. 00000
1. 000
LS
1, 423. 00000
1. 000
EACH
8, 248. 00000
30. 000
EACH
3, 480. 00000
51, 974. 000
LF
1. 79000
6. 000
EACH

5, 325. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7, 150. 000
0. 000
7, 150. 000

930. 000
0. 000
930. 000

20, 794. 000
0. 000
20, 794. 000

6, 921.
0. 000
000

000

6, 921.

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

30. 000
0. 000
30. 000

51, 974. 000
0. 000
51, 974. 000

6. 000
0. 000
6. 000

Page 5

ESTI MATE RUN 02/ 02/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 43: 56

AMOUNT

335, 192

47, 662

693, 687

609, 048

8, 455

31, 472

1, 423

8,248

104, 400

93, 033

31, 950

00

50

84

00

00

00

00

00

00

46

00



CONTI D

ROADWAY

CAT NO0200

0225 614-70028

0230

614-70030

0235

614-87010

0240

614-87015

0245

614-87024

0250

614-87310

0255

614-87310

0260

614-87316

0265

614- 87350

0270

614-87424

0275 614-87496

C20797R

20797R-BI D
NHPP1602- 155

| TEM
DESCRI PTI ON

CWDM SFP Optic Mdul e

At t enuat or

Opti cal

Fi ber Optic Cable (Single Mde) (12 Fiber)

Buf fer Tube Fan Qut Kit Deleted by 105-7

Fi ber Optic Term nation Panel

(24 Fiber)

Traf fi c Managenent

System Bui | di ng Equi pment

Traffic Managenent
Creek)

Syst em Bui | di ng Equi prent

Traf fi c Managenent

System Bui l ding UPS

Test

Fi ber Optic Cable

Fi ber Optic Cable (Single Mde) (24 Strands)

Fi ber Optic Cable (Single Mde) (96 Strands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16. 000
EACH
5,021. 62000
16. 000
EACH
109. 31000
340. 000
LF
11. 43000
0. 000
EACH
536. 00000
2.000
EACH
2,070. 00000
(Al anpsa) 1. 000
LS
19, 616. 00000
(vl f 1. 000
LS
18, 480. 00000
1. 000
EACH
40, 970. 00000
1. 000
LS
19, 193. 00000
430. 000
LF
19. 62000
95, 846. 000
LF

5. 79000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16. 000
0. 000
16. 000

16. 000
0. 000
16. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

430. 000
0. 000

430. 000

95, 846. 000
0. 000

95, 846. 000

Page 6

ESTI MATE RUN 02/ 02/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 43: 56

AMOUNT

80, 345

1,748

3, 886

4,140

19,616

18, 480

40, 970

19, 193

8, 436

554, 948

92

96

20

.00

00

00

00

00

00

60

34



CONTI D: C20797R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20797R-BI D ESTI MATE RUN 02/ 02/ 2018
PRQIECT: NHPP1602- 155 ESTI MATE NO 0006 10: 43: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-87692 Ethernet Switch Type Il (3930) 1. 000 1.000
EACH 0. 000 0.00
8, 496. 00000 1. 000 8, 496. 00
0285 622-00825 Modi fy Buil di ng 1. 000 1. 000
LS 0. 000 0. 00
10, 812. 00000 1.000 10, 812. 00
0290 626-00000 Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0.00
237, 736. 00000 1. 000 237,736. 00
0295 627-00013 Paverment Marking Paint (H gh Build) 825. 000 825. 000
GAL 0. 000 0. 00
37. 84000 825. 000 31, 218. 00
0300 630-00000  Flagging 2,184.750 2,184. 000
HOUR 0. 750 19. 82
26. 43000 2,184.750 57,742.94
0305 630- 00007 Traffic Control Inspection 56. 000 56. 000
DAY 0. 000 0. 00
96. 10000 56. 000 5, 381. 60
0310 630-00012 Traffic Control Managenent 96. 000 96. 000
DAY 0. 000 0.00
780. 84000 96. 000 74, 960. 64
0315 630-80336 Barricade (Type 3 MB) (Tenporary) 4.000 3. 600
EACH 0. 400 72.10
180. 25000 4.000 721.00
0320 630-80341  Construction Traffic Sign (Panel Size A) 90. 000 81. 000
EACH 9. 000 540. 63
60. 07000 90. 000 5, 406. 30
0325 630-80342  Construction Traffic Sign (Panel Size B) 30. 000 27.000
EACH 3. 000 180. 30
60. 10000 30. 000 1, 803. 00
0330 630-80350 Vertical Panel 50. 000 45. 000
EACH 5. 000 150. 15

30. 03000 50. 000 1, 501. 50



CONTI D

ROADWAY

CAT NO0200

0335 630-80355

0340

630- 80360

0345

630- 80380

0350

630- 85041

0355

630- 86810

0360

700- 70010

0365

700- 70011

0370

700- 70016

0375

700- 70070

0380

700- 70380

0395 626-01103

C20797R

20797R-BI D
NHPP1602- 155

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE

Portabl e Message Sign Panel 3. 000
EACH

2,402. 66000

Drum Channel i zi ng Devi ce 170. 000
EACH

24. 03000

Traffic Cone 56. 000
EACH

1. 20000

Mobi | e Attenuator 186. 000
DAY

360. 39000

Traffic Signal (Tenporary) 1. 000
EACH

22, 344. 00000

F/ A M nor Contract Revisions 0. 000
FA

1. 00000

F/ A Partnering Del eted by 105-7 0. 000
FA

1. 00000

F/ A Fuel Cost Adjustnent Deleted by 105-7 0. 000
FA

1. 00000

F/ A Obtain Splicing From Eagl enet 4, 500. 000
FA

1. 00000

F/ A Erosion Control Deleted by 105-7 0. 000
FA

1. 00000

Public Info Services (Tier Ill) Public Information 1. 000
Services - Added Item Ls

12, 231. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.700
0. 300
3. 000

153. 000
17. 000
170. 000

50. 400
5. 600
56. 000

186. 000
0. 000
186. 000

0.900
0. 100
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4, 500. 000
0. 000
4, 500. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 02/ 02/ 2018

720.

408

2,234

.72

00

40

.00

.00

.00

.00

.00

.00

10: 43: 56

AMOUNT

7,207

4, 085

67

67,032

22,344

4,500

12, 231.

98

10

20

54

00

.00

.00

.00

00

.00

00



CONTI D:

CAT NO0200

0400 630-80344

CAT NO0400

0385 620-00002

0390 620-00020

ESTI MATE NO: 0006 10: 43: 56
CURRENT ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
96. 000 86. 400
SF 9. 600 240. 00
25. 00000 96. 000 2, 400. 00
CAT 0200  CURRENT AMT $ 4, 463, 466. 97 $ 5,133.43 $ 4, 463, 466. 97
1. 000 1. 000
EACH 0. 000 0. 00
8, 409. 00000 1. 000 8, 409. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 201. 00000 1. 000 1, 201. 00
CAT 0400  CURRENT AMT $ 9,610.00 $ 0.00$ 9, 610. 00
PROJECT TOTAL CURRENT AMI $ 4,473, 076.97 $ 5,133.43 $ 4,473, 076. 97

C20797R
20797R-BI D
NHPP1602- 155

| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 02/ 02/ 2018

Const Traf Sign (Spec) Construction Traffic Sign

(Special) - Added Item

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Sanitary Facility



